















	ID	Name	Duration	Start	Finish	Display ta...	Predecessors	10 C		
									F	S	N
1		1	Inizio progetto	1 day	10/11/21 8:0...	10/11/21 5:00...	<input type="checkbox"/>				
2		2	Gruppo di interviste iniziale	1 day	10/12/21 8:0...	10/12/21 5:00...	<input type="checkbox"/>	1			
3		3	Analisi dei requisiti iniziale	1 day	10/13/21 8:0...	10/13/21 5:00...	<input type="checkbox"/>	2			
4		4	Gruppo di interviste iniziale 2	2 days	10/14/21 8:0...	10/15/21 5:00...	<input type="checkbox"/>	3			
5		5	Analisi dei requisiti iniziale 2	1 day	10/18/21 8:0...	10/18/21 5:00...	<input type="checkbox"/>	4			
6		6	Milestone inizio cicli Agile	1 day	10/19/21 8:0...	10/19/21 5:00...	<input checked="" type="checkbox"/>	5			
7		7	Progettazione architetturale	2 days	10/20/21 8:0...	10/21/21 5:00...	<input type="checkbox"/>	6			
8		8	(Ri)progettazione specifiche e moduli	3 days	10/22/21 8:0...	10/26/21 5:00...	<input type="checkbox"/>	7			
9		9	Programmazione	9 days	10/27/21 8:0...	11/8/21 5:00 PM	<input type="checkbox"/>	8			
10		10	Verifica	9 days	10/28/21 8:0...	11/9/21 5:00 PM	<input type="checkbox"/>	9SS+1 day			
11		11	Milestone Verifica	1 day	11/10/21 8:0...	11/10/21 5:00...	<input checked="" type="checkbox"/>	10			
12		12	Validazione	3 days	11/11/21 8:0...	11/15/21 5:00...	<input type="checkbox"/>	11			
13		13	Analisi dei requisiti dopo la validazione	1 day	11/16/21 8:0...	11/16/21 5:00...	<input type="checkbox"/>	12			
14		14	Milestone fine ciclo 1 Agile	1 day	11/17/21 8:0...	11/17/21 5:00...	<input checked="" type="checkbox"/>	13			
15		15	Progettazione architetturale	2 days	11/18/21 8:0...	11/19/21 5:00...	<input type="checkbox"/>	14			
16		16	(Ri)progettazione specifiche e moduli	3 days	11/22/21 8:0...	11/24/21 5:00...	<input type="checkbox"/>	15			
17		17	Programmazione	9 days	11/25/21 8:0...	12/7/21 5:00 PM	<input type="checkbox"/>	16			
18		18	Verifica	9 days	11/26/21 8:0...	12/8/21 5:00 PM	<input type="checkbox"/>	17SS+1 day			
19		19	Milestone Verifica	1 day	12/9/21 8:00...	12/9/21 5:00 PM	<input checked="" type="checkbox"/>	18			
20		20	Validazione	3 days	12/10/21 8:0...	12/14/21 5:00...	<input type="checkbox"/>	19			
21		21	Analisi dei requisiti dopo la validazione	1 day	12/15/21 8:0...	12/15/21 5:00...	<input type="checkbox"/>	20			
22		22	Milestone fine ciclo 2 Agile	1 day	12/16/21 8:0...	12/16/21 5:00...	<input checked="" type="checkbox"/>	21			
23		23	Progettazione architetturale	2 days	12/17/21 8:0...	12/20/21 5:00...	<input type="checkbox"/>	22			
24		24	(Ri)progettazione specifiche e moduli	3 days	12/21/21 8:0...	12/23/21 5:00...	<input type="checkbox"/>	23			
25		25	Programmazione	9 days	12/24/21 8:0...	1/5/22 5:00 PM	<input type="checkbox"/>	24			
26		26	Verifica	9 days	12/27/21 8:0...	1/6/22 5:00 PM	<input type="checkbox"/>	25SS+1 day			
27		27	Milestone Verifica	1 day	1/7/22 8:00 AM	1/7/22 5:00 PM	<input checked="" type="checkbox"/>	26			
28		28	Validazione	3 days	1/10/22 8:00...	1/12/22 5:00 PM	<input type="checkbox"/>	27			
29		29	Milestone fine cicli Agile	1 day	1/13/22 8:00...	1/13/22 5:00 PM	<input checked="" type="checkbox"/>	28			
30		30	Release	1 day	1/14/22 8:00...	1/14/22 5:00 PM	<input checked="" type="checkbox"/>	29			
31		31	Fine Progetto	1 day	1/17/22 8:00...	1/17/22 5:00 PM	<input checked="" type="checkbox"/>	30			

Oct 21				17 Oct 21				24 Oct 21				31 Oct 21				7 Nov 21				14 Nov 21				21 Nov 21				28 Nov 21				5 Dec 21				12 Dec 21																									
A	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S



19 Dec 21					26 Dec 21					2 Jan 22					9 Jan 22					16 Jan 22					23 Jan 22					30 Jan 22					6 Feb 22					13 Feb 22																			
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W

mmatore 2[50%]  
grammatore 3[50%]

Programmatore  
ta Programmatore  
16

