

The background is a dark grey corkboard covered with numerous colorful sticky notes (yellow, pink, green, blue). The notes contain handwritten text related to project management and design, such as 'WEBSITE DESIGN', '5D Mark II', 'Proof of Concept', 'COLOR THEME', 'Technology Failure', 'ASSET CREATION', '5 days', 'Luis', 'Amber', 'Tsunam', 'ezahler', 'Power Failure', 'Design Wireframe', 'VISIO KRISTY', 'Licence Issues', 'DESIGN USER INTERFACE', '3 days', 'PHOTOSHOP ILLUSTRATOR', 'OKAY', 'Tsunam', 'ezahler', 'Amber', 'Tsunam', 'ezahler', 'Amber', 'Tsunam', 'ezahler'. A large white circle is centered on the board, and a small orange circle is located at the bottom right of the white circle. Four yellow dashed lines radiate from the top left of the white circle.

Your Project Proposal

Prof. Elisabetta De Giorgi
A.A. 2021-22

Idea


Problem Statement
Vision
Mission

Objectives

Project activities
WBS
Work Packages...
... and respective
deliverables

Implementation

Assignment of
responsibilities
Time schedule
Budget
Risk plan



The Work
Breakdown Structure

Your project proposal basic content

GENERAL DESCRIPTION OF THE PROJECT AND APPLICANT ORGANISATION

Abstract

Definition of the problem, needs assessment and objectives of the project

Vision and Mission

Relevance and justification

Expected results

The partnership and the project team

Sustainability and long-term impact of the project results

Timeline by project activity and major milestones

DESCRIPTION OF WORK PACKAGES AND ACTIVITIES

Detailed description of project activities

Overview of the project by Work Packages

- Work Package 1 - Management and Coordination of the Project
- Work Package 2 – ...
- Work Package 3 – ...
- Work Package 4 – ...
- Work Package 5 - ...

IMPLEMENTATION PLAN AND BUDGET OVERVIEW

Implementation – Arrow Diagram or Gantt Chart

Risk analysis

Resources and budget overview





Any
questions?